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Board Meeting – July 16, 2012 

21
st
 Floor – Conference Room 1 

 

Present Board Members:  

- Donald Lang, Chair (DL) 

- Andrew Bedar, Member (AB) 

- Carol Steinberg, Member (CS) 

- Diane McLeod, Vice Chair (DM) 

- Myra Berloff, Massachusetts Office on Disability Designee (MB) 

- Raymond Glazier, Executive Office on Elder Affairs Designee (RG) 

 

and 

 

- Mark Dempsey, Compliance Officer (MD) 

- Kate Sutton, Program Coordinator/Clerk for Proceedings (KS) 

 

Members Not Present: 

- Trivett, Member (MT) 

- Gerald LeBlanc, Member (GL) 

- Walter White, Executive Office of Public Safety Designee (WW) 

 

 

1) Discussion:  Bradford Mill, 23-53 Bradford Street, Concord (V11-053) 

KS - Amendments via email (EXHIBIT) 

- Petitioners are seeking extension to original date of 9/30/12 to 11/30/12 for elevators and for the 

accessible entrance at 43 Bradford Street 

 

 CS - grant to 11/30/12  

 MB - second – carries 
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KS - seeking time variance for the connector building between 23 and 33 Bradford Street to be completed 

no later than November 30, 2012 

 

 MB  - grant to 11/30/12 

 CS - second – carries 

 

KS - seeking time variance for the second floor connector corridor between 23 and 33 Bradford Street to be 

completed no later than December 31, 2012 

 

 MB - grant to 12/31/12 

 AB - second – carries 

 

KS - seeking time variance for the required site work at the property (i.e. paving, parking striping, walks, 

lights, drainage, landscaping, etc.) to be completed no later than October 31, 2013 

 

 MB - grant to 10/31/13 

 CS - second – carries 

 

KS - seeking variance for lack of compliance at North Stairs at 43 Bradford (27.2, 27.3, and 27.4) 

 

MB - more info regarding reasoning for variance request and more detailed information (i.e. pics 

and detailed plans) of each existing condition seeking a variance. 

AB - second – carries 

 

 

*** Donald Lang (DL) - now present *** 

 

 

KS  - seeking variance for lack of compliance at North Stairs at 33 Bradford Street (27.2, 27.3, and 27.4) 

 

 MB - more info regarding reasoning for variance request and more detailed information (i.e. pics 

and detailed plans) of each existing condition seeking a variance. 

AB - second - carries 

 

KS  - seeking variance for lack of compliance at North Stairs at 23 Bradford Street (27.2, 27.3, and 27.4) 

 

 MB - more info regarding reasoning for variance request and more detailed information (i.e. pics 

and detailed plans) of each existing condition seeking a variance. 

AB - second - carries 

 

 

 *** Walter White (WW) – now present*** 

 

 

KS  - seeking variance for lack of compliance at the entrance at the south side of 23-33 Bradford St. (25.1) 

 

 MB - more info regarding reasoning for variance request and more detailed information (i.e. pics 

and detailed plans) of each existing condition seeking a variance. 

AB - second – carries 
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KS - variance for lack of compliance at spiral stair between first and second floor of 33-43 Bradford 

 

 MB - grant  

 WW - second – carries 

 

KS - variance for lack of compliance at stairs located at the deck adjacent to the 33-43 Bradford St. 

Connector 

 

CS - more info regarding reasoning for variance request and more detailed information (i.e. pics 

and detailed plans) of each existing condition seeking a variance. 

MB - second – carries 

 

KS - variance for the lack of access at the northwest entrance to 43 Bradford St. 

 

 CS - grant 

 WW - second – carries 

 

KS  - variance for the lack of access at the northeast entrance to 33 Bradford 

 

MB - more info regarding reasoning for variance request and more detailed information (i.e. pics 

and detailed plans showing routes and distances) of each existing condition seeking a variance. 

AB - second – carries 

 

KS - variance for lack of access at northeast entrance to 23 Bradford 

 

MB - more info regarding reasoning for variance request and more detailed information (i.e. pics 

and detailed plans showing routes and distances) of each existing condition seeking a variance. 

AB - second – carries 

 

KS - variance for lack of access to the roof deck at the second floor of 33-43 Bradford 

 

MB - more info regarding reasoning for variance request, usage, and more detailed information (i.e. 

pics and detailed plans) of each existing condition seeking a variance. 

AB - second – carries 

 

KS - variance for the lack of an accessible route to the first floor tenant "Copper Penny" within 46 Bradford 

Street 

 

  

 ***Gerald LeBlanc (GL) – now present*** 

 

  

 MB - grant, on the condition that affidavit submitted stating space is for paid employee-use only, and 

registered within 60 days with local Registry of Deeds 

 WW - second - carries 

   

KS - variance for the lack of an accessible route to the basement tenant "JM Creations" within 43 Bradford 

Street,  

 

WW - grant, on the condition that affidavit submitted stating space is for paid employee-use only, and 

registered within 60 days with local Registry of Deeds  
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MB - second – carries 

 

MB - all noted submittals required to be received by the Board no later than 9/1/12. 
 

 

***DL now presiding as Chair*** 

  

 

2) Discussion: Outdoor Elevator, West Columbus Ave., Springfield (C11-119) 

KS - requesting a 30 day extension for the the City of Springfield to provide the required supplemental 

report on the certification and opening of the elevator to the public, and the design plan for the drainage around 

the elevator.   

 

 MB - grant to 8/13/12 

 AB - second – carries 

 

 

3) Discussion:  608-612 Main St., Commercial Building, Melrose (V12-068) 

KS - recent submittal from Petitioner in accordance with Boards previous decision 

 - seeking variance for the lack of compliant nosings and handrails at the existing exterior stairs 

 

 MB - deny 

 AB - second – carries 

 

 MB  - order that stairs and nosings comply by 9/15/12 

 CS - second – carries 

 

KS - seeking variance for lack of compliant nosings and handrails at the 608 Left Side stairs 

 

 CS - grant, on the condition that compliant wall side handrails are installed 

 WW - second – carries 

 

KS - seeking variance for lack of compliant nosings and handrails at the 612 Right Side stairs 

 

CS - grant, on the condition that compliant wall side handrails are installed 

 WW - second – carries 

 

KS - winder stairs at second floor of 612 Main Street not noted in submittal 

 

 DM - require more info (i.e. plans and areas of noncompliance) for the winder stairs at the second 

floor of 612 main street 

 CS - second – carries 

 

 CS - require that compliant wall side handrails at 608 Left Side Stairs and 612 Right Side Stairs be 

installed by 9/15/12 

 MB - second – carries 

 

 MB - more info regarding the winder stairs at the second floor of 612 Main St., submitted by 8/15/12 
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 DM - second - carries 

 

 

4) Discussion: Central Congregational Church, 2 Webster St., Middleboro (V12-009) 

KS - submittal of additional material per the Board’s 6/4/12 decision 

 - seeking variance regarding the nosings at existing stairs (27.3) 

 

 MB - grant 

 CS - second – carries 

 

KS - variance for the two existing inaccessible toilet rooms at the Front Entrance Lobby (25.1) 

 

 CS - grant, on the condition that directional signage be provided 

 AB - second – carries 

 

KS - three total exterior entrances to the multipurpose room, seeking variance for 2 of 3 

 

 MB - grant as proposed, east side entrance will comply 

 GL - second – carries 

 

 AB - east side entrance completed by 9/15/12 

 MB - second - carries 

 

KS - baptistery 

  

 MB - accept policy 

 AB - second – carries 

 

KS - additional entrance door that leads to egress stairway and Multipurpose Room 

 - submittal states that it is used for deliveries and emergency egress only 

 

 CS - no variance needed, based on statement that it is used for deliveries and emergency egress only 

 AB - second – carries 

 

5) Discussion: McDuffie School, 66 School St, Granby (V11-091) 

KS - submittal from Christian Carey regarding required documentation  

 - seeking till 6/30/13 to bring Little Stage stage access and adjacent hallway ramp, along with accessible 

boys and girls toilet rooms in the Nurses Aid area 

 

 MB - grant to allow till 6/30/13 

 DM - second – carries with CS opposed 

 

KS - seeking till 6/30/14 for two additional accessible bedrooms (for a total of 4) and the creation of a ramp 

at the South Wing Lower Level 

 

 MB - grant to 6/30/14 

 DM - second – carries 

 

KS - seeking till 6/30/18 for renovation of cafeteria entrance and new LULA installation at that location 
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 DM - grant to 6/30/15 

 MB - second – carries  

 

KS - seeking till 6/30/19 for the tunnel between the main building and the gym to be made accessible 

 - interim accessible route provided at exterior and written policy regarding use of tunnel 

 

 MB - grant to 6/30/19 on the condition that written policy regarding use of tunnel in the interim be 

submitted within 30 days receipt of decision and that the second LULA will be installed to create an accessible 

route to the tunnel, with directional signage posted in the interim 

 DM - second – carries with CS opposed 

 

KS - seeking till 6/30/20 for the miscellaneous noncompliant stair nosings, handrails and doors to be 

corrected 

 - will be corrected as projects progress 

 

 MB - grant to 6/30/20 

 GL - second – carries 

 

KS - seeking till 6/30/22 for installation of north wing compliant elevator 

  

 MB - grant to 6/30/22, on the condition written policy states entire class, not just individual, will be 

moved to accessible floors in the interim 

 DM - second – carries 

 

 MB - policy regarding alternate accessible location for any classes or activities held on 3
rd

 and 4
th

 

floor of north wing be resubmitted to note entire class or activity will be moved; submitted by 9/1/12 

 CS - second – carries 

 

 DM - progress reports every 6 months starting 1/1/13 

 CS - second – carries 

 

 

6)  Hearing: Jackson Homestead History Museum, 527 Washington St., Newton (V12-087) 

DL  - called to order at 11 a.m. 

 - introduce the Board 

 

Cynthia Stone, Historical Society of Newton (CS) 

Alejandro “Alex” Valcarce, Project Manager for the City of Newton (AV) 

Edward Cifune, Valcarce, Durkee Brown Viveiros Werenfels Architects, Architect (EC) 

 

DL - all sworn in 

 - Exhibit 1 – AAB1-73 

 

DL - Designee for Newton Historical Museum to Newton Historical Commission 

 - No issue with DL as Chair 

 

AV - project started with the intent of providing archive areas 

 - as project progressed looked at making the building more accessible 
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- all areas within the “L” are accessible and designed as such, seeking variances for the house museum 

section 

 

EC - AAB48, archive project relegated to less than half of the current structure 

 - front entrance not used on a regular basis, side entrance used which creates access to an existing 

vertical lift 

- main portion of the house, there is an accessible route provided, with the exception of a few variances 

requested 

 - AAB 51, new proposed first floor plan 

- proposing sloped walkway to a 1:12 ramp to main lobby area or the historic home, “L” area will have 

modified reception area as well as new accessible unisex toilet room, kitchenette and archive room 

 - currently parking is not striped, will create an accessible van parking space near the accessible entrance 

 - replacing walkway with wire cut bricks to concrete path up to wood framed porch 

 - AAB53, existing exterior elevations, currently access lift via hinged panel in open lattice 

 - AAB54, shows infill of open lattice with faux doors and accessible porch entrance 

- no vertical access between the floors internally within the house, “L” only connects to the first floor at 

this point; basement, first floor and second floor of house, lack of vertical access 

 - fully compliant elevator or enclosed lift both examined, AAB39-43 

 - currently preservation easement on the property from Mass. Historic  

- there is currently a way to get from the parking lot out around the building to the basement level, via 

the sidewalk, where there is exhibit space, via a gate at the far side of the property, that connects to 

compliant walk into the basement space, AAB50 Basement floor plan 

 - proposing auto-openers at the two doors at the basement level entrance vestibule 

 

DL - square footage of main house 

 EC - L is 1400 square feet, house is at 1800 square feet 

 

MB - what is the use of each floor of the house? 

 EC - pictures in the packet 

 CS - basement has general exhibits about Newton History and Anti-Slavery Exhibit 

  - EC - AAB19 is photos of the basement 

- first floor has exhibits in three of the four rooms; with the main entrance room is the school 

classroom entrance space 

  

MB - reception area payment center, is there a way to notify people that you have to go around the building 

to get to the basement 

 

EC - did ask for designated on-street parking, but were denied by the City since that area of the street is a 

“no parking zone” 

 - AAB16, photos 4 and 5 

 

WW - second floor is storage and office space? 

 EC - no public exhibits at the second floor 
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CS - historic house bedrooms at the first floor 

CS - one exhibit on toys, one on maps, there are panels throughout the house that talk about the 

house as a historic house with photos of the house when it was in use 

- none of those panels at the second floor? 

CS - no, don’t think so 

 

CS - 3-d collections are stored upstairs 

  

EC - AAB20, pictures of the second floor space 

CS - first floor conference room 

 - main staff room houses 6 staff within the room 

 

AV - variance request has a ten year time frame 

MB - variance is permanent unless further work is done that triggers further compliance, or unless 

conditioned for some reason 

 

DL - AAB31 gives more background  

EC - initially thought 10 year solution to come up with a solution, but would prefer an outright 

variance at this point in time 

AV - understand that work in the future or any programmatic changes would require addressing 

vertical access 

 

CS - grant the variance for the lack of vertical access, on the condition that for this use only and no 

public access at the second floor 

 DM - second  

MB - information regarding purchasing the tickets is on the website that talks about one accesses the 

lower level and how one may make arrangements to only access the basement level 

  CS - accept amendment 

  - carries 

 

EC - currently an inaccessible toilet room at the “L” on the first floor 

- AAB48, will be demolishing the existing bathroom at the first floor and will construct a unisex 

accessible toilet room at this level 

- there is one noncompliant toilet in the basement level within the original house, plan to have the toilet 

room remain 

- four steps up to the basement level toilet room 

 - compliance would be excessive based on the existing layout of the toilet room 

 

WW - is a toilet required by the plumbing code in the basement 

 EC - two toilets are required 

  - couldn’t fit the additional toilet room at the first floor 

  - multipurpose room triggers requirement for second toilet 

   

 DM - grant for the inaccessible toilet at basement level (30.1) 
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 MB - second 

  CS - on condition that directional signage must be posted at basement level 

  MB - needs to be posted in publications 

  - carries  

  

 DM - grant for location 30.2 

 WW - second – carries 

 

EC - floor grilles, AAB38 

 - currently floor grills inside the L, but they will be removed 

 - inside the main house, there are 9 

 - some are located under exhibits presently 

 - some are compliant 

 - Grille #3, 6, and 7 require variances 

 - Grille 8 and 9 are always under exhibits 

 AV - operationally Grill 8 and 9 are always covered 

 - Grille #3 will be replaced to comply 

 - variance for openings exceeding ½” 

 

MB - is it not possible to replicate the historic grill with smaller openings  

 

EC - 6 and 7 are within open space in the room, but not along the path of accessible travel 

 - those two grilles are in the left most room 

 

AV - 6 and 7 are non-historic grills, so if they don’t comply they can be changes 

 - AAB36, agreed that 6 & 7 would be replaced since they are not historic 

 

 WW - no variance is needed for 29.4 for floor grilles all but 8 and 10, per the agreement with the 

disability commission based on the fact that they will replace these grilles 

 DM - second – carries 

 

 CS - grant variance for 8 and 10 on the condition that they remained covered by exhibits as stated in 

the letter from disability commission 

 DM - second – carries 

 

EC - all of the door hardware inside the L will comply, there are a variety of historic door hardware within 

the house 

 - AAB29, shows thumb latch in main room at first floor 

 - there are doors that are left open during the day for access, such as the one to the stairs 

 - there are some that are potentially open or closed based on use of main room 

 

AV - Door into Jackson Room/Meeting Room is closed at times, so therefore they will be modifying the 

door hardware at that door; as noted in letter from commission on disabilities 
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 - two doors into the front hall from multi function room and from multifunction room to exhibit room, 

always left open 

 

MB - historic hardware on entrance door for existing 

 EC - will be converted to emergency egress only 

 - will crash bar be provided at the interior 

 EC - AAB19, photo 23, very thin scrolled lever 

  

 MB - grant relief on the historic door hardware for the interior doors, based on the testimony that 

these doors will remain open during hours of operation, and that the meeting room door will have compliant 

hardware 

 WW - second – carries 

 

KS - doorknobs at second floor or basement 

  

 MB - grant the variance for the lack of compliant door hardware at the second floor, since it is not 

open to the public 

 DM - second – carries 

 

 MB - deny the variance for the lack of compliant door hardware at the basement level door; done 

when other project is completed 

 DM - second – carries 

 

KS - no other door hardware issues at the basement level? 

 EC - no 

 

EC - meeting room door clearances 

 KS - latch and closer at that door? 

  EC - no 

  - then no variance needed 

 

DL - any other areas for maneuvering clearances 

 - are two means of egress required at the first floor 

 - second means of egress is original entrance door?  

 EC - yes 

 - makes that door a little more critical 

  

MB - it is part of emergency egress for the path of travel 

 DL - is it historic doorway that swing couldn’t be reversed to make it an out swinging door? 

 EC - no historic 

 

MB - back porch use? 

 CS - don’t plan to use it as exterior space 
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  - sometimes kids will use that to get to the backyard, occasionally the staff eats lunch at that 

porch 

 

KS - need variance for the three other entrance doors 

 DL - yes need submittal regarding this 

 

DL - need to remedy life safety issues, regarding the lack of maneuvering clearances at the secondary 

accessible egress door 

 

AV - porch can’t be made accessible because doorway width does not comply 

 

 WW - continue the matter regarding 26.6.3 

 DM - second – carries 

  

 DM - submit detailed plans of each entrance doorway and the lack of maneuvering clearances, to be 

submitted by 8/3/12 

 CS - second - carries  

 

 CS - plan for compliant means of secondary accessible egress submitted by 8/3/12 

 DM - second – carries 

 

 CS - submit amended variance request regarding 25.1 and remaining entrance by 8/3/12 

 DM - second – carries 

 

DL - stair handrails 

 

EC - no handrails at any of the stairs that are compliant 

 - AAB21 

 - noncompliant height and no secondary handrails at 1
st
 to 2

nd
 floor 

 - AAB19, noncompliant at 1
st
 to basement 

 

WW - compliant wall side handrails? 

 EC - would reduce clearance at the stair which would be a building code issue 

  - front stair is 3’4”  wide 

  - rear stair 1
st
 to 2

nd
 floor, 2’8” wide 

  - also stair to basement 2’8” wide 

   

 MB - grant the lack of compliant handrails to the second floor front and rear stair to second floor 

 WW - second – carries 

 

 WW - grant the lack of compliant handrails to basement stairs 

 CS  - second – carries  

  

7)  Hearing:  St. Peter’s Episcopal Church, 421 Wianno Street, Osterville (V12-110) 
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DM (acting chair) - called to order at 1:10 pm 

 - introduce the Board  

 

Roland Catignawi, president of conserve group (RC) 

Denzil Luckritz, rector (DLu) 

Meredith David, parishioner (MD) 

Neil Forster, Esq., Attorney and parishioner (NF) 

David Vachon, Conserv group (DV) 

 

DM - all sworn in 

 - EXHIBIT 1 – AAB1-36 

 

 **** DL - now present at Chair 

 GL - now present 

 

RC - multiphase program for access 

 - updated photograph, substitute for AAB27, shows the organ back in place 

 DL - Accept as EXHIBIT 2 

 - since the 1970’s congregation has been concerned about the building 

 - residential area, no sidewalks, therefore no safe access to front entrance 

 - new main entrance at parking lot side 

 - church is U shaped, parking lot or Crystal Lake entrance are the two safe accessible entrances  

- created capital campaign, beam work required review of building by engineer, substantial structural 

failure within the building, triggered requirement for full access 

 - elevator shaft is now in place and sealed over with drywall, hoping for funding to advance this project 

 - phased out the work 

 -time delay for installation of elevator, seeking for an additional 3 years 

 - hope to have the elevator in place within calendar year 2013 

 

DLu - if septic issue becomes more pressing, then the elevator would be pushed back and septic would have 

to be done 

  

RC - work noted on application has been done already so 30% triggered 

 - but assessed value was very low 

 

DL - time frame for elevator 

 RC - hoping for within 2013 

 

DLu - if the septic system doesn’t fail, can install elevator by June 2013 

 - if it does, then would push back the elevator timeframe for compliance 

 

GL - the shaft is installed? 

 RC - yes 
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MB - all work done since 1975 would be required to comply with 521 CMR 

 

WW - assessed value of the building now? 

 RC - 1.3 million, drive-by value, did not go into the building, only the value of the building, but not 

officially recognized by the Town yet 

 

CS - what is the lower level activity? 

 RC - religious ed, choir room, small chapel, youth hall,  

 

CS - entire school is not accessible? 

 RC - correct 

  - has not been accessible for years, this project will make the school accessible 

NF - basement added under the sanctuary, no occupancy under the basement, older structure used as 

church school 

 DLu - school has been in place since 1976 

 

CS - what about access to the school space and choir practice room 

 DLu - can’t use the basement space, need the access project  

 

CS - cost of finishing the elevator? 

 RC - $90,000.00 

  

RG - size of elevator? 

 DV - full stretcher elevator 

 

MB - basement space not being used currently, and can’t be used until elevator is in place 

 

 MB - grant variance to June 30, 2013 for the installation of the elevator 

 GL - second – carries 

 

RC - AAB4, Section 30.1 

 - proposing to construct a set of bathrooms, across from the elevator that will comply in full at basement 

  

DL - existing toilet rooms at basement seeking to maintain, and time variance for new toilet rooms at the 

same level 

 RC - 3 years to put in the accessible basement level toilet rooms; 8/1/2015  

 

MB - accessible toilet at the main floor of the building? 

 RC - yes 

 

CS - would like the toilet rooms in earlier than 2013 for the usage of the basement tenants 

 

RC - bathrooms are a large sum of money and it is a money issue 
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DLu - parish is financially stretched, currently $250,000 short of covering the work that has already been 

done 

 

GL - agree then, if can’t be achieved then can ask for an extension 

 

 WW - grant variance for the lack of accessible toilet rooms in the basement, on the condition that 

accessible toilet rooms are provided in the basement by 6/1/15  

 GL - second – carries with RG and CS opposed 

 

RC - lack of access to the altar (521 CMR 16.1) 

 - very narrow church 

 - altar at the back of the church 

 - communion served at the main floor level nave 

 - lift shown on AAB25, would cause view obstruction, and ramp would also take up a large portion of 

the pews, approximately 3 rows of pews at either side 

 

DV - either ramp or lift, and due to limited space, not feasible 

 - lift would reduce capacity by 10 

 - need 14 foot long ramp to go up two steps 

 - services offered at both levels of the altar currently 

 

DL - service conducted and who goes where? 

  

DLu - lectern is available and at floor level 

 - space has been created so that the choir can overflow onto main floor level 

 - can serve communion at the main floor level as well 

 - always make sure that there is a station at the nave level 

 

MD - husband passed away in march, but attended the church for several years 

 - went from cane, to walker, to wheelchair 

 - very welcoming atmosphere 

 - composed letter together 

 - over the years in attendance, inclusion always evident 

 - husband never felt left out 

 - Episcopal tradition that everyone can participate fully 

 

WW - any thought given to use of portable ramp? 

 

DLu - had talked about that and it could be a possibility 

 

WW - any research done? 

 - how would it fit into the budget 

  

DLu - would not be a problem 
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 - prayers of the people, now come from within the congregation 

 - there are times when a holy table could be brought into the nave 

 - whole project has been based on inclusion 

 - trying to get clergy to preach from nave 

 

CS - pews that are on the altar, use? 

 DLu - originally used as the choir area, but the choir area can be moved down 

  - those pews are now movable and do intend to replace them with chairs 

 

CS - microphone at the lectern not within reach 

 DLu - mic is removable  

 

CS - accessible seating 

 DLu - lots provided at front, back and side of the church 

 

 WW - grant relief for the lack of access to the altar, on the condition that a plan for a portable ramp 

provided, with plan and policy submitted, to be submitted by December 1, 2012 

 DM - second –  

 CS - based on testimony submitted about use of nave in lieu of access to the altar  

  - carries 

 

RC - 20.11.1a variance  

 - unsure why 25.1 

 DL - most are accessible, but all are required to be accessible 

 

RC - AAB33, issue would be Wianno Street entrance 

 - 5 entrances comply, 1 inaccessible 

 

 CS - grant variance for lack of access at Wianno Street entrance (521 CMR 25.1) 

 WW - second –  

 MB - also issue of door hardware and double doors 

  - carries 

 

KS - so no variance for 20.11.1a? 

  

 MB - no variance required based on the fact that AAB33 shows multiple accessible egresses provided 

 WW - second – carries 

 

 

8)  Discussion: Motion to go into executive session 

 MB - go into executive session to discuss ongoing litigation 

 WW - second - carries 
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9)Discussion: Motion to go into executive session – cont’d 

 MB - go back into regular session after 

  - carries 

 

10)  Discussion: Motion to go back into regular session  

 GL - motion to go back into regular session 

 DM - second – carries 

 

 

 *** DM no longer present ***** 

 

 

11)  Hearing: Curb Cuts at 345 Old Driftway, Scituate (C10-076) & Curb cuts at Stockbridge & Old Driftway, 

Scituate (C10-077) 

DL - called at order at 3 p.m., scheduled for 2 p.m. 

 - introduce the Board  

 

DL - no one present from MassDOT not present 

 - Exhibit 1 (c10-076)  AAB1-38 

 - Exhibit 1 (C10-077) – AAB 1-42 

 

Mark Dempsey, Compliance Officer for the Board (MD) 

 

DL - MD sworn in 

 

MB - abstain from the discussion 

 

MD - green cards for return receipts for certified mail; total of 4 for C10-076 

 - “”, total of 5 for C10-077,  

 - all returned back in May, May 2, 2012 

 

 CS - reiterate prior order from February 6, 2012, that fines continue to accrue at same rate as 

noted, for C10-076 

 GL - second – carries with MB abstaining 

 

 CS - C10-077 reiterate the prior order from February 6, 2012, fines continue to accrue at same rate 

as noted 

 GL - second – carries with MB abstaining 

 

DL - did schedule this hearing at the request of MassDOT, may be appropriate for one time fine to be 

assessed, based on current lack of appearance at the current hearing 

 - but the fines are ongoing 

 

 WW - copy decision of today’s hearing to the governor’s office and secretary of admin and finance 
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 GL - second – carries with MB abstaining 

  

12)  Incoming Discussion: Professional Bldg, 468 Merrimac St., Methuen (V12-153) 

MD  - first looked at this case on June 18, 2012, voted to issue stop work order and staff site visit 

 - two story building, with addition, two two-story tenants 

 - shaft for a vertical wheelchair lift already in place 

 - they are going in front of elevator board, because exceeds 12 feet 

 - they have tenant that wants to move into space 

 - lift now within the building 

 - tenant space want to use the 12 foot lift in the interim of the elevator board variance, and use 

temporary portable ramp  

 - believe hearing before the elevator board scheduled for late august/early September 2012 

 - need portable ramp since entrance door at tenant space proposed to be rented currently 

 - proposing permanent ramp at other tenant space that is not currently occupied 

 

 GL - allow the usage of that proposed tenant space based on the proposed portable ramp to access 

the lift 

 WW – second - carries 

 

 MB - reconsider previous motion 

 CS - second – carries 

 

 MB - grant temporary Certificate of occupancy for the tenant space in question, and the portable 

ramp usage as proposed to access the lift as laid out by the applicant, to expire on November 1, 2012; at which 

time the applicant will notify the access board of the installation, inspection and working order by a fully 

compliant vertical wheelchair lift, that does not rely on the use of a portable ramp to access it. 

 AB - second - carries 

 

 MB - motion to lift the stop work order 

 GL - second – carries 

 

13) Discussion: Decisions and Minutes from 6/25 & 6/29 

 

14) Discussion: Founders Hall-Stebbins Hall, 29-31 Everett St., Cambridge (V12-062) 

 

 

15) Discussion:  Mashpee Village, 1 Wampanoag Dr., Mashpee (V07-199) 

 - submittal 

 

16) Discussion: Dewey House, Smith College, 5 Neilson Dr., Northampton (V12-040) 

 - submittal 

 

17) Discussion: Fogo de Chao Churrascaria, 10 Huntington Ave, Boston (V12-074) 

 - Submittal 
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18) Discussion: Panera Bread, 1684 Mass Ave, Lexington (V12-016) 

 -submittal 

 

19) Incoming: Cathedral Church, 138 Tremont St, Boston (V12-183) 

 - variance application 

 

20) Incoming: Cathedral Church, 138 Tremont St, Boston (V12-183) – Cont’d 

 - variance application 

 

21) Incoming: Deerfield Academy, Boyden Lane, Deerfield (V12-182) 

 - variance application 

 

22) Incoming: Winthrop Estate, Yokun Ave, Lenox (V12-184) 

 - variance application 

 

23) Incoming: The Victor, 95 Haverhill Street, Boston (V12-185) 

 - variance application 

 

24) Incoming: Amherst Montessori School, 27 Pomeroy Lane, Amherst (V12-180) 

 - variance application  

 

25) Incoming: Building 3, The Brown House, 14 Storrs Ave., Braintree (V12-186) 

 - variance application 

 

26) Incoming Discussion: Asylum Fitness, 280 Wilbraham St., Monson (V12-163) 

 - submittal of July 12, 2012 letter 

 

27) Incoming: The Coffee House, 501-50 Chestnut Street, Gardner (V12-169) 

 - Variance application 

 

28) Incoming: Somerville District Court, 175 The Fellsway, Somerville (V12-178) 

 - variance application 

 

29) Incoming: Concord School of Philosophy, 399 Lexington Rd., Concord (V12-177) 

 - variance application 

 

30) Incoming: The John Harvard’s Brewery, 33 Dunster Street, Cambridge (V12-179) 

 - variance application 

 

- End of Meeting -  


